

Newbury Safety Services Building Committee Resolved Items

A. Program

1. Two distinct proposals will be prepared. One proposal will include separate Fire and Police stations (i.e. two buildings); the second proposal will include a combined Fire and Police station. Both proposals will have buildings placed on the Bald Sunapee site.

Date opened: Nov 4

Date resolved Nov 4

2. The fire station plan reflects four bays to contain the existing four pieces of town owned equipment. The plan includes an expansion option to add a fifth bay in the future.

Date opened: Nov 4

Date resolved Nov 4

4. Fire station and police station sizes presented by Dennis Mires (appendix A) are accepted as working assumptions.

Date opened: Nov 4

Date resolved Nov 4

5. Do building sizes accommodate anticipated growth of the town over 20 years? Sizing was done by comparing with other similarly-sized communities and with standard architectural practices.

Date opened: Nov 4

Date resolved Nov 4

B. Building Design

C. Elevations

D. Site Plans

E. Budget

1. Construction cost estimates will be obtained from North Branch Construction Inc.

Date opened: Nov 4

Date resolved Nov 4

F. Infrastructure

G. (Reserved for future)

H. (Reserved for future)

J. Schedule

K. Publicity