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 PROCESS TO COMPLETE THE UPDATE 
 
 OF THE  
 
 1997 NEWBURY MASTER PLAN 
 

Step Time Line Description 

Step 1 3/21 - 3/28/06 UVLSRPC completes the survey analysis including 
the cross-tabulation of survey responses and submits 
survey results. 

Step 2 4/4 , 5/2,  6/6, 7/5 or 7/6, 
8/1, and 9/5 
 

Over six work sessions, the Planning Board with K. 
B. M. & Assoc. reviews the recommendations in 
each chapter of the 1997 Master Plan with the 
updated statistical and map information, with input 
from the Town departments, with feedback from the 
Community Visioning Workshops and the results of 
the Community Survey. Each recommendation is to 
be reviewed to see if it has been accomplished, should 
be retained, should be revised or should be deleted. 
Additionally, the Board will consider whether new 
recommendations need to be added to address 
different approaches or new issues. 

Step 3 July ‘06 The Planning Board conducts a Public Forum to 
review and discuss the results of the community 
survey and the draft recommendations resulting 
from Step 2. 

Step 4 
 
  

July ‘06 through Fall ‘07 K. B. M . & Assoc. will draft and the Planning 
Board will review one draft chapter of the updated 
Master Plan each month at a work session and K. B. 
M. & Assoc. will incorporate revisions. 

Step 5 Early Summer ’07 
 

The Planning Board holds a Public Forum to discuss 
the draft Land Use Chapter including the draft 
future land use plan. 

Step 6 Fall ‘07 K.B.M. & Assoc. compiles of all the draft chapters 
into one integrated draft Master Plan. 



Step 7 Fall ‘07 The Planning Board reviews and makes final 
revisions to the draft Master Plan .  

Step 8 Fall ‘07 K.B.M. & Assoc. incorporates final revisions and 
prepares the final draft of the Master Plan for the 
public hearing 

Step 9 Fall ‘07 Planning Board conducts a public hearing or 
hearings on the final draft of the Master Plan 

  
Step 10 

 
Fall ‘07 

K.B.M. & Assoc. incorporates revisions from 
hearing(s) and prepares the final Master Plan for 
publication. 

 


